USA Project update

EGEEC -49 Jeju, Republic of Korea March 27-31, 2017 EWG 08 2016A – Workshop to Develop Qualified Product Lists for High-Quality and High-Efficiency Commercial, Industrial, and Outdoor Lighting Products and Control Systems in the APEC Region

- Adjustments were made to the timing of the workshop. We had initially planned to deliver the workshop in Peru during the October 2016 EGEE&C meeting. We were unable to develop the agenda in time for this meeting and have decided to find another opportunity to host the workshop, either on the side of an upcoming EGEE&C or another meeting to take advantage of relevant APEC member participants.
- U.S. DOE is utilizing funding allocated for implementation of the Super-efficient Equipment and Appliance Deployment initiative to scope this project through the SEAD operating agent CLASP. We are also reaching out to UL laboratories for help in developing the agenda and the EGEE&C representatives to identify appropriate timing and venue.