			PSU Work Program as at 1 September 2017
	ID
	Name
	Stakeholders
	Action
	Future Milestones
	Due

	Current Projects: Ongoing

	EC1
	Research on key elements on Structural Reform

	EC 
SRMM
	Liaise with EC to identify particular research topics
	
	As required

	EC4
	Voluntary reviews
	EC
Participating Economies
	Complete PSU role in assisting economies in undertaking reviews
Exploratory meeting with Indonesia’s MoF (14 May 2010
	2011 as required
	As required

	EC17
	RAASR sub-fund assessment group
	EC
	Beginning March 2017, participate as member to provide advice on concept notes 

	As required
	As required

	PSU1 
PSU2
	StatsAPEC:
· Key Indicators Database
· Bilateral Linkages Database
	PSU Board
Member Economies
	Release of StatsAPEC website
Optimization of StatsAPEC for mobile devices
Beginning 2011, biannual data updates:
· First update
· Second update 

	1 July 2010
August 2013

June 2017
December 2017
	Ongoing


	PSU11
	PSU Policy Briefs
	SOM 
Member Economies
	Release Policy Briefs that analyze pertinent policy relevant issues in the APEC region. 
	On needs basis
	Ongoing

	PSU27
	APEC in Charts 2017 
	SOM
AMM
AELM
	Beginning 2013, annual publication for AMM 
	November 2017 
	Ongoing

	PSU28
	APEC Regional Trends Analysis 
	CTI
EC
SOM
AMM
	Beginning 2016, biannual reports:
· First report
· Second report

	
May 2017
November 2017
	Ongoing

	SOM16
	Support to APEC Services Competitiveness Roadmap
	SOM
CTI
GOS
	Support development of services data & statistics to measure & support implementation of Roadmap; and work with fora responsible for carrying out APEC-wide actions to identify possible statistics to measure progress
	
	Ongoing

	Current Projects: Discrete

	CTI35
	Study on the Application of Global Data Standards (GDS) for Supply Chain Connectivity – Phase Two

	CTI
	Submission of Draft Final Report  
Submission of Final Report

	End-June 2017
September 2017
	Q3 2017

	CTI37
	Study on Single Window Systems’ (SWS) International Interoperability: Key Issues for its Implementation
	CTI
	Contractual negotiations & consultant appointment 
Submission of Inception Report
Submission of Progress Report
Submission of Draft Final Report 
Submission of Final Report 

	Mid-November 2016
December 2016
May 2017
September 2017
October 2017
	Q4 2017

	CTI38
	Promoting E-commerce to Globalize MSMEs
	CTI
	Project update to CTI3 
Project update for CSOM
Distribution of survey questionnaires to CTI
Project update to CTI1 
Submission of preliminary survey result data to CTI2 
Project update to CTI3
Submission of Draft Report 
Submission of Final Report 

	August 2016
October 2016
January 2017
26-28 February 2017
May 2017
August 2017
September 2017
October 2017
	Q4 2017

	CTI39
	Trends and Developments in Provisions and Outcomes of RTA/FTAs Implemented in 2016 by APEC Economies
	CTI
	Project update at CTI1
Submission of Draft Report to CTI3
Submission of Final Report 
	26-28 February 2017
August 2017
September 2017
	Q3 2017

	CTI40
	Seminar/Workshop and Studies on Wider Range of Services in Environmental Industries/Businesses
	CTI
	Organisation of workshop at CTI2
Submission of Draft Report to CTI3
Sumission of Final Report 

	11 May 2017
August 2017
November 2017
	Q4 2017

	CTI41
	Peer Review and Capacity Building on APEC Infrastructure Development and Investment (Reviewed Economy: Viet Nam)

	CTI
	Establishment of review team
Submission of Inception Report
Review visits
Conduct document based review & interviews
Submission of Progress Report
Submission of Draft Final Report 
Submission of Final Report

	16 May 2017
May 2017
September 2017
To be confirmed
To be confirmed
To be confirmed
[bookmark: _GoBack]To be confirmed
	Q4 2017

	CTI41
	Support in Development of SCFAP II Monitoring Framework 
	CTI
	Submission of Draft Analysis on External Indicators Submission of Final Analysis on External Indicators

	August 2017
November 2017
	Q4 2017

	EC16
	Second APEC Ease of Doing Business Action Plan: Annual Progress Assessment 2016
	EC
	Presentation of Preliminary Results at EC1
Submission of Draft Report to EC2
Submission of Final Report 

	27-28 February 2017
August 2017
September 2017
	Q3 2017

	EC18
	APEC Economic Policy Report (AEPR) 2017: Structural Reform and Human Capital Development

	EC
	Literature review & data analysis for Chapters 1 & 2
Contractual negotiations & consultant appointment
Deadline for economies to submit completed IERs
Deadline for economies to submit draft case studies
Review of draft case studies and analyse IERs
Submission of first draft Chapters 1 & 2  
Deadline for economies to submit revised case studies
Submission of finalized Chapters 1 & 2 

	March-May 2017
End-April 2017
June 2017
July 2017
June-August 2017
August 2017
September 2017
September 2017
	Q4 2017

	PPWE2
	The APEC Women and the Economy Dashboard 2016
	PPWE 
SOM
	Submission of Draft Dashboard
Submission of comments & data by economies
Submission of Final Dashboard

	5 May 2017
20 June 2017
September 2017
	Q3 2017

	SCSC2
	Developing Indicators to Assess the Strength of Standards and Conformance (S&C) Infrastructure in APEC

	SCSC
	Contractual negotiations & consultant appointment
Submission of Inception Report
Submission of Progress Report 1 to SCSC1
Submission of Progress Report 2
Submission of Progress Report 2 to SCSC2
Presentation of Draft Final Report 
Submission of Final Report

	9 November 2016
December 2016
20-21 February 2017
August 2017
August 2017
September 2017
Early November 2017
	Q4 2017

	SOM16
	APEC Services Competitiveness Roadmap (ASCR) Baseline Indicators
	SOM
GOS
	Submission of Draft Report
Submission of Draft Final Report
Submission of Final Report

	May 2017
August 2017
November 2017
	Q4 2017

	Completed Projects

	CTI28
	Study on the Application of Global Data Standards (GDS) for Supply Chain Connectivity – Phase One

	CTI
	Report distributed – February 2017
Accessed: 1020 times

	-
	Done

	CTI33
	Peer Review and Capacity Building on APEC Infrastructure Development and Investment (Reviewed Economy: The Philippines)

	CTI
	Report distributed – May 2017
Accessed: 480 times


	-
	Done

	CTI34
	Facilitating Digital Trade for Inclusive Growth: Key Issues in Promoting Digital Trade in APEC (Issues Paper No. 12) 

	CTI
	Paper distributed – April 2017
Accessed: 2,400 times
	-
	Done

	CTI36
	Case Study on Supporting Industry Promotion Policies in APEC – APEC Supporting Industry Initiative
	CTI
	Supporting Industry Promotion Policies in APEC: Synthesis Report – May 2017 
Accessed: 1,260 times

Case Study on Australia – May 2017 
Accessed: 530 times

Case Study on Mexico 
Accessed: 500 times
 
Case Study on Viet Nam – May 2017 
Accessed: 520 times

	-
	Done

	GOS1
	Case Studies on the Role of Services Trade in Global Value Chains (GVCs)
	GOS
MAG
	Health & Medical Services in Malaysia – February 2017
Accessed: 900 times

	-
	Done

	IEG2
	Investment Facilitation Action Plan (IFAP) Implementation to Facilitate FDI in APEC: Updates in 2016

	IEG
	Report distributed – May 2017
Accessed: 1,400 times

	-
	Done

	PSU11
	PSU Policy Briefs
	SOM 
Member Economies

	Trade of Fishery Products and Fisheries Subsidies in APEC (No. 16, January 2017) 
Accessed: 1,080 times

Import Licensing Regimes: An APEC Snapshot and Considerations for their Use (No. 17, January 2017)
Accessed: 1,100 times

NTMs in ICT Products (No. 18, April 2017)
Accessed: 620 times

	Ongoing
	Done

	PSU28
	APEC Regional Trends Analysis 
	CTI
EC
SOM
AMM

	May 2017 Issue: Globalisation: The Good, the Bad, and the Role of Policy
Accessed: 3,500 times
	-
	Done

	SOM15
	Partnerships for the Sustainable Development of Cities in APEC Region


	SOM

	Report distributed – June 2017
Accessed: 2,900 times
	-
	Done

	Collaboration Matters

	
	Increasing relationships with other international & research fora, and seeking to establish more formalized collaboration, possible joint research & information sharing arrangements where suitable
	APEC, IMF, WB, ASEAN, 
OECD, PECC, ERIA, ADB,  etc.
	Establish ongoing contacts with ADB, ADBI, ASEAN, ERIA, IMF, OECD, PECC, UNCTAD, WB, WEF, WTO, etc
Establish contacts & information sharing arrangements 
Undertake joint work as appropriate & in APEC interest
Avoid duplication of effort
	Ongoing
	Ongoing

	Communication Matters

	
	Research Outcomes: Summary of Research Projects 2016
	APEC Stakeholders
	Beginning 2012, annual publication
Acccessed: 1,000 times
	Ongoing
	Done

	
	Electronic mailer
	APEC Stakeholders
	Beginning 2012, electronic mailer for mailing list

	Ongoing
	Ongoing

	
	Media activities

	APEC Stakeholders
	Prepare news releases
Participate in media interviews and briefings
	Ongoing
	Ongoing

	
	PSU webpages

	APEC Stakeholders
	Maintain, update & improve contents in PSU webpages
	Ongoing
	Ongoing

	
	Speaking engagements 

	APEC Stakeholders
	Participate in and speak at internal and external events 

	Ongoing
	Ongoing

	Management Matters

	
	Staff 
	PSU
	Recruit staff and monitor performance 
Manage workload of staff & consultants consistent with work program
	Ongoing
	Ongoing

	
	Reports required by Governance Arrangements

	PSU Board
SOM
	Prepare a concise half-year evaluation report for the Board on work undertaken and expenditure and commitments

As soon as practicable after each calendar year, the PSU must submit to SOM an annual report on the PSU’s operations during the previous calendar year

The Board will regularly report the outcomes of its meetings to SOM

The PSU Director will regularly report on its activities to the Executive Director of the Secretariat
	January and July to report on previous 6 month period

As soon as practicable after audit

	Bi-annually



Annually



After each meeting

Ongoing

	
	Mid-term review 
	PSU Board 
SOM
	Review the work and operations of the PSU and on the effectiveness of the PSU’s outputs from its establishment to 2016 and to provide recommendations for the strategic direction of the PSU
	-
	Done



5

