			PSU Work Program as at 1 April 2018
	ID
	Name
	Stakeholders
	Action
	Future Milestones
	Due

	Current Projects: Discrete

	CTI37
	Study on Single Window Systems’ (SWS) International Interoperability: Key Issues for its Implementation
	CTI
	Contractual negotiations & consultant appointment 
Submission of Inception Report
Submission of Progress Report
Submission of Draft Final Report 
Submission of Final Report 

	Mid-November 2016
December 2016
May 2017
April 2018
Q2 2018
	Q2 2018

	CTI41
	Peer Review and Capacity Building on APEC Infrastructure Development and Investment (Reviewed Economy: Viet Nam)

	CTI
	Establishment of review team
Submission of Inception Report
Review visits

Conduct document based review & interviews

Submission of Progress Report
Submission of Draft Final Report 
Submission of Final Report

	16 May 2017
May 2017
September 2017-January 2018
September 2017-January 2018
January 2018
28 February 2018
May 2018
	Q2 2018

	CTI42
	Bogor Goals Progress Report – IAP Peer Review Process 2018
	CTI
SOM
	Submission of IAP Templates by members
Preparation of Progress Reports

Submission of Draft Progress Reports for review
Discussion & Presentation of Draft Progress Reports
Submission of Revised Progress Reports to SOM3 
Submission of Final Reports to CSOM

	19 January 2018
End-January-End April 2018
End-April 2018
May 2018
August 2018 
November 2018 
	Q4 2018 

	CTI43
	Trends and Developments in Provisions and Outcomes of RTA/FTAs Implemented in 2017 by APEC Economies
	CTI
	Project update at CTI1
Submission and Presentation of Draft Report to CTI3
Submission of Final Report 
	4-5 March 2018
August 2018
September 2018
	Q3 2018

	EC19
	Mid-Term Review on Renewed APEC Agenda for Structural Reform (RAASR)
	EC
	Deadline for economies to submit completed review template
Update on work done intersessionally at EC1
Circulation of Draft Report
Circulation of Draft Final Report
Submission of Final Report at EC2
Submission of Final Report at HLSROM

	28 February 2018

5-6 March 2018
Mid-June 2018
Mid-July 2018
August 2018
August 2018
	Q3 2018

	EC20
	APEC’s Ease of Doing Business: Interim Assessment 2016-2017
	EC
	Presentation of Preliminary Results and Submission of Draft Report at EC1
Submission of Final Report to EC2

	5-6 March 2018

August 2018
	Q3 2018

	EC21
	2018 APEC Economic Policy Report (AEPR): Structural Reform and Infrastructure
	EC
	Contractual negotiations & consultant appointment
Literature review & data analysis for Parts 1 & 2
Deadline for economies to submit IERs & case studies 
Review ABAC report 
Synthesize IERs and review case studies 
Submission of first draft of Parts 1 & 2 to Core Team
Revision of first draft of Parts 1 & 2 
Submission of final Parts 1 & 2 to Core Team
Endorsement by EC, SFOM
Submission to CSOM, AMM

	April 2018
March-May 2018
End-April 2018
April 2018
May 2018
Mid-June 2018
Early July 2018
End-July 2018
August,October 2018
November 2018

	Q4 2018

	SCSC2
	Developing Indicators to Assess the Strength of Standards and Conformance (S&C) Infrastructure in APEC

	SCSC
	Contractual negotiations & consultant appointment
Submission of Inception Report
Submission of Progress Report 1 to SCSC1
Submission of Progress Report 2
Submission of Progress Report 2 to SCSC2
Submission of Draft Final Report to SCSC
Submission of Final Report

	9 November 2016
December 2016
20-21 February 2017
August 2017
August 2017
November 2017
End-March 2018
	Q1 2018

	SOM17
	Case Studies on Addressing Connectivity Challenges in APEC Economies

	SOM
	Submission of Inception Report
Submission of proposed case studies by members
Project update at SOM2 
Submission of Draft Final Report at SOM3
Submission of Final Report

	1 February 2018
30 April 2018
May 2018
August 2018
November 2018
	Q4 2018

	SCE1
	Development and Integration of Remote Areas in the APEC Region

	SCE
SOM
	Interim report/update to SCE
Submission of Draft Final Report to SCE 
Revision of Draft Final Report
Presentation of Final Report to SCE (SOM3)

	May 2018
July 2018
July-August 2018
August 2018
	Q3 2018

	Current Projects: Ongoing

	EC1
	Research on key elements on Structural Reform
	EC 
SRMM
	Liaise with EC to identify particular research topics
	As required
	As required

	EC4
	Voluntary reviews
	EC
Participating Economies
	Complete PSU role in assisting economies in undertaking reviews
Exploratory meeting with Indonesia’s MoF (14 May 2010
	As required
	As required

	EC17
	RAASR sub-fund assessment group
	EC
	Beginning March 2017, participate as member to provide advice on concept notes 

	As required
	As required

	PSU1 
PSU2
	StatsAPEC:
· Key Indicators Database
· Bilateral Linkages Database
	PSU Board
Member Economies
	Release of StatsAPEC website
Optimization of StatsAPEC for mobile devices
Beginning 2011, biannual data updates:
· First update
· Second update
	1 July 2010
August 2013

June 2018
December 2018
	Ongoing


	PSU11
	PSU Policy Briefs
	SOM 
Member Economies
	Release Policy Briefs that analyze pertinent policy relevant issues in the APEC region. 
	On needs basis
	Ongoing

	PSU27
	APEC in Charts 2018
	SOM
AMM
	Beginning 2013, annual publication for AMM
	November 2018
	Ongoing

	PSU28
	APEC Regional Trends Analysis 
	CTI
EC
SOM
AMM
	Beginning 2016, biannual reports:
· First report
· Second report

	
May 2018
November 2018
	Ongoing

	SOM16
	Support to APEC Services Competitiveness Roadmap
	SOM
CTI
GOS
	Support development of services data & statistics to measure & support implementation of Roadmap; and work with fora responsible for APEC-wide actions to identify possible statistics to measure progress
	As required
	2025

	Completed Projects

	PSU11
	PSU Policy Briefs
	SOM 
Member Economies
	Identifying Green, Sustainable and Innovative MSMEs in APEC (No. 19, January 2018)
Accessed: 2,150 times

Globalization, Inclusion, and E-Commerce: APEC Agenda for SMEs (No. 20, February 2018)
Accessed: 1,950 times

	Ongoing
	Done

	Collaboration Matters

	
	Increasing relationships with other international & research fora, and seeking to establish more formalized collaboration, possible joint research & information sharing arrangements where suitable
	ASEAN, ADB, ERIA, IMF, OECD, PECC, WB, etc.
	Establish ongoing contacts with ADB, ADBI, ASEAN, ERIA, IMF, OECD, PECC, UNCTAD, WB, WEF, WTO, etc
Establish contacts & information sharing arrangements 
Undertake joint work as appropriate 
Avoid duplication of effort

	Ongoing
	Ongoing

	Communication Matters

	
	Research Outcomes: Summary of Research Projects 2017
	APEC Stakeholders
	Beginning 2012, annual publication

	Ongoing
	Ongoing

	
	Electronic mailer
	APEC Stakeholders
	Beginning 2012, electronic mailer for mailing list

	Ongoing
	Ongoing

	
	Media activities

	APEC Stakeholders
	Prepare news releases
Participate in media interviews and briefings
	Ongoing
	Ongoing

	
	PSU webpages

	APEC Stakeholders
	Maintain, update & improve contents in PSU webpages
	Ongoing
	Ongoing

	
	Infographics
	APEC Stakeholders
	Develop infographics
	Ongoing
	Ongoing

	
	Speaking engagements 

	APEC Stakeholders
	Participate in and speak at internal and external events 

	Ongoing
	Ongoing

	Management Matters

	
	Staff 
	PSU
	Recruit staff and monitor performance 
Manage workload of staff & consultants consistent with work program

	Ongoing
	Ongoing

	
	Reports required by Governance Arrangements

	PSU Board
SOM
	Prepare a concise half-year evaluation report for the Board on work undertaken and expenditure and commitments

As soon as practicable after each calendar year, the PSU must submit to SOM an annual report on the PSU’s operations during the previous calendar year

The Board will regularly report the outcomes of its meetings to SOM

The PSU Director will regularly report on its activities to the Executive Director of the Secretariat

	January and July to report on previous 6 month period

As soon as practicable after audit


Ongoing



Ongoing 
	Bi-annually



Annually



After each meeting

Ongoing

	
	Performance Framework 
	PSU Board 
	Submission of Inception Report 
Consultations
Submission of Draft Report 
[bookmark: _GoBack]Presentation to PSU Board
Submission of Draft Final Report 
Finalization of Report 

	Mid-April 2018
April-June 2018
End-July 2018
August 2018
September 2018
October 2018
	Q3 2018



4
